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at the bottom of the elevator pit. Elevator rails A

emerged out from the bottom of the pits and x

began climbing up the walls of the shafts and have Elevator equipment inétallation in pit
reached level 2.

MEP UPDATE: The mechanical, electrical, and plumbing (MEP) systems installation also continued
progressing in the building. Electrical cable pulling began and mechanical ductwork installation is
occurring on levels 4 and 5.

CAMPBELL R&A UPDATE: The team is working to incorporate some betterments into the repair and

alteration (R&A) scope of work. Replacing all of the windows in Campbell is an example of a betterment
that the team hopes to be able to add to the project during the current Design Development phase.

Contacts:
General Contractor Yates Construction George Yates Phone: 228-348-0608

Construction Manager APSICM Jack Solari Phone: 214-683-7987




